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ESTIMATE RUN 07/07/2006

ESTIMATE SUMMARY 11:38:48

CONTID: C15562 ESTIMATE NO: 0002 PROG SPEC YR:2005

PCN: 15562-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 50.0 DAYS TIME ALLOW: 75 WORK DAYS

I-25 Overlay,n/o Butte Cr Rd-N PERCENT TIME: 66.67 ORIG TIME ALLOW: 75 WORK DAYS

PROJECT NO: IM 0251-172
I-25 Overlay,n/o Butte Cr Rd-N
NAME OF ROAD: 25

PROJECT COUNTIES: PUEBLO HUERFANO

CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 06/30/2006 DATE TIME STARTED 04/18/2006
14802 W. 44th AVENUE DATE LET 04/06/2006 DATE WORK BEGAN

DATE AWARDED 04/11/2006 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/17/2006 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 04/18/2006

CURRENT PROJECT AMT: $ 10,528,572.03 PARTICIPATING 5,475,835.69 S 3,587,924.56
AWARD PROJECT AMT: $  5,730,737.98 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 52.01% TOTAL EARNINGS 5,475,835.69 3,587,924.56
FUNDS AVAILABLE: $ 5,052,736.34 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,475,835.69 3,587,924.56

TOTAL CLAIMS: $ 0.00 RETAINAGE -79,407.54 -52,726.87
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 5,396,428.15 3,535,197.69

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 5,396,428.15 3,535,197.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,535,197.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT :
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PCN: 15562-BID ESTIMATE RUN 07/07/2006
PROJECT: IM 0251-172 ESTIMATE NO: 0002 11:38:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 213-00002 *MULCHING (WEED FREE HAY) 3.010 0.000
ACRE 3.010 2,687.93
893.00000 3.010 2,687.93
0065 213-00061 *MULCH TACKIFIER 180.000 0.000
LB 4.520 14.46
3.20000 4.520 14.46
0070 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 684.770 448.440
TON 236.330 20,442.55
86.50000 684.770 59,232.61
0075 403-34841 HOT MIX ASPHALT (GRADING SX) 87,076.000 0.000
TON 0.000 0.00
45.00000 0.000 0.00
0080 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 75,675.000 24,250.000
GAL 51,425.000 167,131.25
3.25000 75,675.000 245,943.75
0085 612-00001 *DELINEATOR (TYPE I) 34.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0090 612-00003 *DELINEATOR (TYPE III) 4.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0095 614-80385 *RUMBLE STRIP 178,584.000 0.000
LF 160,788.000 24,118.20
0.15000 160,788.000 24,118.20
0100 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 72,800.00
182,000.00000 1.000 182,000.00
0105 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.256
LS 0.424 2,289.60
5,400.00000 0.680 3,672.00
0110 627-00005 *EPOXY PAVEMENT MARKING 1,493.000 0.000
GAL 0.000 0.00
61.90000 0.000 0.00
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PCN: 15562-BID ESTIMATE RUN 07/07/2006
PROJECT: IM 0251-172 ESTIMATE NO: 0002 11:38:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 9,302.000 0.000
SF 0.000 0.00
9.20000 0.000 0.00
0120 630-00000 *FLAGGING 1,290.000 548.000
HOUR 742.000 21,889.00
29.50000 1,290.000 38,055.00
0125 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 12.000
DAY 8.000 588.00
73.50000 20.000 1,470.00
0130 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 25.000
DAY 26.000 15,015.00
577.50000 51.000 29,452.50
0135 630-80002 *FLASHING BEACON (SOLAR) 8.000 4.000
EACH 3.200 672.00
210.00000 7.200 1,512.00
0140 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000 18.500
EACH 14.800 621.60
42.00000 33.300 1,398.60
0145 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 9.000
EACH 12.600 595.35
47.25000 21.600 1,020.60
0155 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 1.200 630.00
525.00000 2.700 1,417.50
0160 630-80360 *DRUM CHANNELIZING DEVICE 200.000 32.500
EACH 44.900 1,885.80
42.00000 77.400 3,250.80
0165 630-80370 *CONCRETE BARRIER (TEMPORARY) 1,000.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
0170 700-70010 F/A MINOR CONTRACT REVISIONS 157,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15562-BID ESTIMATE RUN 07/07/2006
PROJECT: IM 0251-172 ESTIMATE NO: 0002 11:38:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0175 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 47,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70016 F/A FUEL COST ADJUSTMENT 34,000.000 167.470
FA 0.000 0.00
1.00000 167.470 167.47
0190 700-70021 F/A ON-THE-JOB TRAINEE 1,696.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0195 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70025 F/A QUALITY INCENTIVE PAYMENT 200,000.000 -12,522.070
FA -53,190.130 -53,190.13
1.00000 -65,712.200 -65,712.20
0205 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70034 F/A INTERIM HMA SURFACE REPAIR 80,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 900-00014 ADDED ITEM (LUMP SUM)/ TICKET COLLECTION 1.000 0.256
LS 0.744 7,440.00
10,000.00000 1.000 10,000.00
0350 900-00006  ADDED ITEM (DOLLAR)/ DSL CONNECTION FOR CDOT COMPUTERS 1,345.500 1,345.500
DOL 0.000 0.00

1.00000 1,345.500 1,345.50
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PCN: 15562-BID ESTIMATE RUN 07/07/2006
PROJECT: IM 0251-172 ESTIMATE NO: 0002 11:38:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0355 630-80380 TRAFFIC CONE 510.000 115.000
EACH 344.000 3,715.20
10.80000 459.000 4,957.20
0360 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY)
EACH 0.000 0.00
6,480.00000 0.000 0.00
0365 627-01003 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 0.000 0.000
SF 0.000 0.00
10.28000 0.000 0.00
0370 900-00006 ADDED ITEM (DOLLAR)/ CMO #5, LINE #1 - LOTTMAN PRICE 0.000 -67,726.370
ADJUSTMENT
DOL 0.000 0.00
1.00000 -67,726.370 -67,726.37
0375 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) INCLUDES 86,900.490 22,321.100
ADD'L COST TO LAY LEVELING COURSE
TON 64,579.390 2,991,963.14
46.33000 86,900.490 4,026,099.70
CAT 0200 CURRENT AMT 10,201,877.53 $3,461,003.06$ 5,260,346.69
CAT NO0201 ROADWAY SAFETY ITEMS
0220 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,930.000 0.000
LF 1,930.000 7,237.50
3.75000 1,930.000 7,237.50
0225 202-01300 *REMOVAL OF END ANCHORAGE 17.000 0.000
EACH 17.000 2,601.00
153.00000 17.000 2,601.00
0230 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,280.000 1,875.000
cy 3,405.000 53,458.50
15.70000 5,280.000 82,896.00
0235 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,675.000 0.000
LF 2,575.000 37,852.50
14.70000 2,575.000 37,852.50
0240 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
657.00000 0.000 0.00
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PCN: 15562-BID ESTIMATE RUN 07/07/2006
PROJECT: IM 0251-172 ESTIMATE NO: 0002 11:38:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SAFETY ITEMS

0245 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 4.000 4,400.00
1,100.00000 4.000 4,400.00
0250 606-01380 *TRANSITION TYPE 3H 2.000 0.000
EACH 0.000 0.00
665.00000 0.000 0.00
0255 606-01460 *MEDIAN TERMINAL 6.000 0.000
EACH 4.000 15,532.00
3,883.00000 4.000 15,532.00
0260 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 4.000 5,840.00
1,460.00000 4.000 5,840.00
0265 625-00000 *CONSTRUCTION SURVEYING 1.000 0.750
LS 0.000 0.00
10,000.00000 0.750 7,500.00
CAT 0201 CURRENT AMT $ 178,239.00 $ 126,921.50% 163,859.00

CAT NO0300 STRUCTURES

0270 202-00009 TREE TRIMMING 1.000 1.000
LS 0.000 0.00
2,160.00000 1.000 2,160.00
0275 202-00201 *REMOVAL OF CURB 172.000 86.000
LF 0.000 0.00
19.00000 86.000 1,634.00
0280 202-00504 *REMOVAL OF EXPANSION DEVICE 136.000 0.000
LF 0.000 0.00
79.00000 0.000 0.00
0285 206-00100 *STRUCTURE BACKFILL (CLASS 1) 23.000 0.000
cY 0.000 0.00
168.00000 0.000 0.00
0290 515-00120 *WATERPROOFING (MEMBRANE) 636.000 636.000
SY 0.000 0.00

21.00000 636.000 13,356.00
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PCN: 15562-BID ESTIMATE RUN 07/07/2006
PROJECT: IM 0251-172 ESTIMATE NO: 0002 11:38:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0295 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 136.000 0.000
LF 0.000 0.00
121.00000 0.000 0.00
0300 518-03000 *SAWING AND SEALING BRIDGE JOINT 169.000 0.000
LF 0.000 0.00
6.30000 0.000 0.00
0305 601-03040 *CONCRETE CLASS D (BRIDGE) 11.000 0.000
cy 0.000 0.00
1,210.00000 0.000 0.00
0310 601-06150 *CONCRETE (PATCHING) 118.000 0.000
SF 0.000 0.00
90.00000 0.000 0.00
0315 602-00020 *REINFORCING STEEL (EPOXY COATED) 950.000 0.000
1B 0.000 0.00
5.00000 0.000 0.00
CAT 0300 CURRENT AMT 79,592.70 $ 0.00$ 17,150.00
CAT NOO0301 STRUCTURE SAFETY ITEMS
0320 202-00425 *REMOVAL OF BRIDGE RAILING 172.000 0.000
LF 0.000 0.00
9.90000 0.000 0.00
0325 606-11010 *BRIDGE RAIL TYPE 10R 344.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
CAT 0301 CURRENT AMT 34,382.80 $ 0.00$ 0.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0330 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,120.00000 1.000 15,120.00
0335 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,120.00000 1.000 15,120.00
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PCN: 15562-BID ESTIMATE RUN 07/07/2006
PROJECT: IM 0251-172 ESTIMATE NO: 0002 11:38:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0340 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
4,240.00000 1.000 4,240.00
CAT 0400 CURRENT AMT $ 34,480.00 $ 0.00s 34,480.00

PROJECT TOTAL CURRENT AMT §

10,528,572.03 $3,587,924.56 % 5,475,835.69



